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Progress to Date

Since the devastating flooding that occurred on July 30, 2016, the County has undertaken
multiple infrastructure improvement projects, which include the following:

Project Description Status

READY Annual Stream Clean-up: conducted as a result of the 2015 Flood Complete
Work Group Report
Annual Stream Cleaning of Larger Debris: conducted as a result of the 2015 Complete
Flood Work Group Report
Stream Channel Wall Inspections: conducted as a result of the 2015 Flood Complete
Work Group Report
Brew Pub Stream Wall Reconstruction: conducted as a result of the Stream Complete
Channel Wall Inspections
Parking Lot E Repairs Complete
Repair Erosion above Culvert: recommendation of the 2014 Tiber-Hudson Complete
Stream Corridor Assessment- Site 5
Comprehensive Hydrology and Hydraulic Study Complete
Stream Channel Wall behind Hi Ho Silver Complete
Tiber Park Culvert Debris Clean-up: recommendation of the 2017 Tiber- Complete
Hudson Stream Corridor Assessment- Site 1
Valley Mede Storm Drain System Mapping Complete
Stream Channel Wall at 8659 Main St Complete
Stream Clearing on the north side of West Main St Complete
Reconstruct Stream Walls between Parking Lots E and F: conducted as a Complete
result of Stream Channel Wall Inspections
Rebuild Stream Channel Wall behind Old Theatre Complete
Stream Wall at 84-inch Culvert in 8600 Block of Main St Complete
Valley Mede Stream Restoration Project Construction underway
Comprehensive Floodproofing Study by US Army Corps of Engineers Public Meeting held in February 2018
(USACE): conducted as a result of the 2015 Flood Work Group Report
Comprehensive Valley Mede H and H Study Complete. Public Presentation November
15%, 2017
Partner with Department of Homeland Security and National Weather Installation in June; Information collected
Service to provide 48 additional stream gages and look to improve alert thereafter will assist in improving alert
warning systems warning system
84-inch Culvert Enlargement at 8600 Block and Secondary Pipe along West In Design; Construction Funded

End of Main St (H and H Recommendation)
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Hudson 7 Stormwater Water Retention Facility (H and H Recommendation)
Quaker Mill Stormwater Retention Facility (Hudson Branch)
Tiber 1 Stormwater Water Retention Facility (H and H Recommendation)
New Cut 3 Stormwater Retention Facility (H and H Recommendation)
Court House Drive Slope Stabilization

Headwall Repair and Stream Channel Stabilization between Court House
Drive and Fels Lane that leads to Parking Lot F
Pilot Floodproofing Incentive Program (Result of USACE Floodproofing
Study)
George Howard Building Drainage Project

Court House Drainage Project

Upgrade of Storm Drains on Emory and Church Streets

Upgrade of Storm Drains on Old Columbia Pike

Reform Stream Channel at Tiber Park: recommendation of the 2014 Tiber-
Hudson Stream Corridor Assessment- Site 1
Replace Cinder Block Wall: recommendation of the 2014 Tiber-Hudson
Stream Corridor Assessment- Site 4
Replace Sandbag Wall: recommendation of the 2014 Tiber-Hudson Stream
Corridor Assessment- Site 6
Culvert Re-Design under Brew Pub: recommendation of the 2017 Tiber-
Hudson Stream Corridor Assessment- Site 3
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In Design; Construction Funded
In Design; Construction Funded
In Preliminary Design
In Progress
In Design

In Design
Funds in Proposed FY19 Operating Budget

At 30 percent Design
At 30 percent Design

Preliminary Design Started

Preliminary Design Started

Further evaluation needed in FY 19
Further evaluation needed in FY19

Further evaluation needed through Master
Plan Process
Further evaluation needed in FY 18 through
Master Plan Process



